
FEDERAL EXPRESS 

Ms. Kathryn J. Olson 
Chair 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

RECEIVED 
AUG ii 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Permit Renewal Request — O'Fallon Dialysis (Proj. No. 16-004) 

Dear Ms. Olson: 

I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (collectively, "DaVita") 
to request a six month extension of the completion date for Project No. 16-004 (O'Fallon 
Dialysis). On March 29, 2016, the Illinois Health Facilities and Services Review Board 
("HFSRB") approved DaVita's certificate of need application for the establishment of O'Fallon 
Dialysis (the "Project"). While construction is complete and the facility had its first treatment on 
March 22, 2017, Medicare certification has yet to occur. Based on recent experience, DaVita 
anticipates it may take up to six months for Medicare certification of the facility. Accordingly, 
DaVita respectfully requests a six month renewal of the Project permit and a new project 
completion date of March 31, 2018. 

1. Requested Project Completion Date 

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish 
March 31, 2018 as the new project completion date. 

2. Status of the Project  

The Project was obligated on August 29, 2016, through the execution of a construction 
contract for the dialysis facility. The interior build out was started on September 9, 2016 and is 
complete. The Certificate of Occupancy was received on December 22, 2016 and the facility 
had its first treatment on March 22, 2017. DaVita has been awaiting Medicare certification and, 
based on recent experience, anticipates it may take up to six months for Medicare certification of 
the facility. Therefore, to allow sufficient time to complete the Project, DaVita requests a six 
month renewal of the Project permit. 

To date, DaVita has expended $2,499,799 on the Project. 
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3. Statement Regarding Completion of the Project 

Construction is complete and the facility treated its first patient on March 22, 2017. To 
ensure adequate time to allow for Medicare survey and certification, DaVita respectfully requests 
a six month renewal of the Project permit. 

4. Confirmatory Evidence of Project Compliance 

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, DaVita's compliance with 
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #16-004. 

Based on the above information, which is provided to the HFSRB in compliance with 
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month 
renewal of its permit for Project #16-004 and a new project completion date of March 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

a71 1-144011— 

Mary JVMerson 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this day of 
August, 2017 

My commission expires: 	  

cc: 	Dave Schrader, DaVita Inc. 
Michael Constantino, HFSRB 
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